
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 09/03/2014

to 09/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/16/2014

Contract Location: Time Allowed:

0.570 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON US 

 

Contractor:

BALFOUR BEATTY INFRASTRUCTURE, INC. Date Let:

1845 TOWN CENTER BLVD., STE. 200 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FLEMING ISLAND FL 32003-3359 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

03/22/2013

04/05/2013

05/16/2013

05/22/2013

07/16/2013

03/02/2014

00/00/0000

954 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 29.87

285 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,430,172.48

$14,426,567.75

$5,874,809.79

63.33%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522920-      $16,430,172.48 $14,426,567.75 $5,874,809.79 64.24% $78,175.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 09/03/2014

to 09/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/16/2014

Project Number: 522920-      US 17/SR 404 - BRIDGE REPLACEMENT

 

NH000-0009-02(093)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,324,550.36 $8,324,550.36 $0.00

Non-Participating $2,081,137.61 $2,081,137.61 $0.00

Total Earnings $10,405,687.97 $10,405,687.97 $0.00

Stockpiled Materials $149,674.72 $71,499.72 $78,175.00

Gross Earnings $10,555,362.69 $10,477,187.69 $78,175.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,555,362.69 $10,477,187.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $78,175.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 09/03/2014

to 09/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14513-13-000-0

Estimate Summary By Project

Estimate Number: 0014

09/16/2014

Project Number 522920-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0265 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  80.000 124.200

 50.000 .000

 

 

124.200 $.00 $6,210.00

Category Amount: $0.00 $6,210.00

Category Number: 0050 BRIDGE

0325 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  17,023.000 11,755.400

 130.000 .000

1

 

11,755.400 $.00 $1,528,202.00

Category Amount: $0.00 $1,528,202.00

Category Number: 0020 EROSION CONTROL

0500 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,230.000 4,285.500

 3.000 .000

 

 

4,285.500 $.00 $12,856.50

Category Amount: $0.00 $12,856.50

Category Number: 0010 ROADWAY

0520 666-0020     VERTICAL DRAINAGE WICKS LF  177,000.000 235,200.000

 0.480 .000

 

 

235,200.000 $.00 $112,896.00

Category Amount: $0.00 $112,896.00

Project Total Amount: $0.00 $10,405,687.97


